

ID		Task Mode	Task Name	Duration	Start	Finish	28	30	April 2026							01	03	05	07	09	11	13
1			Conception	10 days	Wed 01/04/26	Tue 14/04/26																
2			Analyse des besoins fonctionnels	3 days	Wed 01/04/26	Fri 03/04/26																
3			Identification des acteurs	2 days	Thu 02/04/26	Sun 05/04/26																
4			Diagramme de cas d'utilisation	3 days	Mon 06/04/26	Wed 08/04/26																
5			Diagramme de classes	2 days	Thu 09/04/26	Fri 10/04/26																
6			Diagramme de séquence	2 days	Thu 09/04/26	Sun 12/04/26																
7			Modèle relationnel BDD	2 days	Mon 13/04/26	Tue 14/04/26																
8			Setup initial	8 days	Wed 15/04/26	Fri 24/04/26																
9			Initialisation du projet Angular	3 days	Wed 15/04/26	Fri 17/04/26																
10			Setup monolithe C# (ASP.NET Core)	3 days	Thu 16/04/26	Mon 20/04/26																
11			Setup monolithe FastAPI (agents IA)	2 days	Tue 21/04/26	Wed 22/04/26																
12			Configuration PostgreSQL + Docker Compose	2 days	Thu 23/04/26	Fri 24/04/26 17:00																
13			Agents IA + Modules C#	11 days	Tue 28/04/26	Tue 12/05/26																
14			Agent Job Extractor	3 days	Wed 29/04/26	Fri 01/05/26																
15			Agent Search (RAG + pgvector)	3 days	Thu 30/04/26	Mon 04/05/26																
16			Agent Template (Jinja2)	2 days	Tue 05/05/26	Wed 06/05/26																
17			Agent CV Optimizer	2 days	Thu 07/05/26	Fri 08/05/26																
18			Agent Contact (email)	2 days	Thu 07/05/26	Sun 10/05/26																
19			Agent Job Crawler	2 days	Mon 11/05/26	Tue 12/05/26																
20			Développement User + Content Services	4 days	Tue 28/04/26	Sat 02/05/26																
21			Développement Application + CV Services	4 days	Fri 01/05/26	Wed 06/05/26																
22			Développement Workflow + Notification Services	4 days	Tue 05/05/26	Sun 10/05/26																

Project: Project1

Date: Sun 07/06/26 02:58

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks



External Milestone

Deadline

Progress

Manual Progress


ID		Task Mode	Task Name	Duration	Start	Finish	28	30	April 2026							11	13
23			Développement JobOffer Service	2 days	Mon 11/05/2	Tue 12/05/2			01	03	05	07	09				
24			Migration microservices	8 days	Wed 13/05/2	Fri 22/05/26											
25			Découpage du monolithe C# en microservices	3 days	Wed 13/05/26	Fri 15/05/26 17:00											
26			Découpage du monolithe FastAPI en agents	2 days	Thu 14/05/26	Sun 17/05/26											
27			Configuration YARP Reverse Proxy	2 days	Mon 18/05/2	Tue 19/05/2											
28			Mise en place Kafka (KRaft)	2 days	Wed 20/05/2	Thu 21/05/2											
29			Refonte Dockerfiles multi-stage + Compose	1 day	Fri 22/05/26 08:00	Fri 22/05/26 17:00											
30			Automatisation + Tests	8 days	Wed 20/05/2	Fri 29/05/26											
31			Tests unitaires backend (xUnit)	3 days	Wed 20/05/2	Fri 22/05/26											
32			Tests unitaires frontend (Vitest)	2 days	Thu 21/05/2	Sun 24/05/2											
33			Tests unitaires agents IA (pytest)	2 days	Mon 25/05/2	Tue 26/05/2											
34			Tests E2E (Cypress)	2 days	Wed 27/05/2	Thu 28/05/2											
35			Tests de charge (k6)	2 days	Wed 27/05/2	Thu 28/05/2											
36			Analyse SonarCloud + Scan Trivy	1 day	Fri 29/05/26	Fri 29/05/26											
37			Automatisation Terraform (VMware)	3 days	Wed 20/05/2	Fri 22/05/26											
38			Intégration Frontend (Angular)	8 days	Wed 27/05/2	Fri 05/06/26											
39			Pages authentification (Keycloak OIDC)	2 days	Wed 27/05/2	Thu 28/05/2											
40			Tableau de bord + statistiques	2 days	Thu 28/05/2	Sat 30/05/26											
41			Interface génération CV	2 days	Fri 29/05/26	Mon 01/06/2											
42			Vue Kanban + Calendrier	2 days	Tue 02/06/2	Wed 03/06/2											
43			Gestion portfolio + paramètres	2 days	Thu 04/06/2	Fri 05/06/26											

Project: Project1 Date: Sun 07/06/26 02:58	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	28	30	April 2026							01	03	05	07	09	11	13
44			Infrastructure + CI/CD	5 days	Mon 01/06/2	Sun 07/06/2																
45			Pipeline GitHub Actions (6 phases)	2 days	Mon 01/06/2	Tue 02/06/2																
46			OWASP ZAP DAST + Trivy image scan	1 day	Wed 03/06/2	Wed 03/06/2																
47			Build + Push images (GHCR, DockerHub)	1 day	Thu 04/06/2	Thu 04/06/2																
48			Prometheus + Grafana (Monitoring)	2 days	Thu 04/06/2	Sat 06/06/26																
49			Déploiement final + Rapport	1 day	Fri 05/06/26	Sun 07/06/2																

Project: Project1
Date: Sun 07/06/26 02:58

Task



Split



Milestone



Summary



Project Summary



Inactive Task



Inactive Milestone



Inactive Summary



Manual Task



Duration-only



Manual Summary Rollup



Manual Summary



Start-only



Finish-only



External Tasks



External Milestone



Deadline




Progress




Manual Progress






Project: Project1 Date: Sun 07/06/26 02:58	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Project1 Date: Sun 07/06/26 02:58	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Project1 Date: Sun 07/06/26 02:58	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			